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Jor* (5 aTaGRAPHICS, INC

Woodford Avenue
Plainville, Connecticut 06062

Dear Mr. Putnam:

The progress of the lagoon project has taken a definitive turn for
the better. As you can see from the following sample data the lagoon
appears to have finally equalized insofar as mixing is concerned and
the o0il content is now dropping rapidly. From a high reading May 16,
1978 of 849.8 mg/l1 o0il to a low reading June 15, 1978 of 412 mg/l re-
presents an overall drop of 51%. In general it appears the oil con-
tent is now dropping at the approximate rate of 50 mg/l per week.

If this rate continues we should be in position to discharge between
August 15 and September 1, 1978.

J ' 501 CASTLE SHANNON BLVD./PITISBURGH, PA.! & (412) 341.7470 N
June 26, 1978 - 500
Jetr X gy o
;x 3 & s —_24
_ Mr. Ron Putnam &
Manufacturing Engineering Manager ,
Marlin Rockwell Division of TRW . _ /

P

.\\/ l

In view of the improving lagoon conditions and the time element, I am
recommending a change in the original plan as outlined in my original
cost estimate for this (1978) summer. Under the present circum-
stances it seems advisible to order 400 lbs of bacteria to be divided
into 200 1lbs of Phenobac and 200 1lbs of Petrobac. -

The N and E that was projected for the 4th through 12th week in the
summer (1948) estimate need not be purchased. I think we have
enough of these left to get through to August 15, 1978. However,

I am increasing the bacteria requirement from 250 1lbs to 400 lbs.

The cost for these will be §$8,200.00 plus. freight ($25.00). However,
we are eliminating by this $6,500.00 from the previously estimated
totals for the 4 to 12 week. (See attached copy of original estimate).
In addition, engineering costs and lab tests are running under the
estimate. So, on balance, this proposed change should not cause an
overrun of the original estimate exceeding $1,700.00 at the outside.
And may cause no overrun depending upon the course of events con-
cerning engineering and lab time.

The current financial status to June 23, 1978, of the summer contract
(without expenses) is as follows:
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Ciae mdii snoeleldl Lavasiol - ¢ - June 26, 1978
of TRW

(dpril, May, to June 23, 1978)

Technician Time - § 2,412.50
Polybac Products - 14,000.00
Lab Analysis - 270.00
Freight - 116.20
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TOTAL -~ $16,798.70 “Eow
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This does not include expenses or the testing on the’ C__plus_ﬁﬂ£> oh >
It does include other charges as shown for the first~8 weeks since ey
re~start so it does show slightly more than the first three weeks ¢
of the original estimate would have forecast. However, it is still
somewhat less than the first 8 weeks of operation would have been

under the original plan. ,

The reason for changing the bacteria utilization is primarily to
achieve a more rapid build up of bio-activity density in order to
speed up cleaning the soil at the bottom and sides of the lagoon.
Hopefully this will be accomplished by the time the water is ready

- for discharge.

Cordially yours,
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Charles A. Caswell
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